PAGE 1 OF 2
July 6, 1989

de maximis

MONTHLY PROGRESS REPORT
de maximis, inec.

PROJECT NAME: Bluff Road

TIME_PERIOD COVERED: 1 June through 30 June 1989

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*Completed field activities associated with
implementation of the EBASCO Work Plan.

*Continued preparation of the Remedial Investigation
Report.

PLANS AND PROCEDURES COMPLETED:

*Shipped the remaining waste resulting from the RI for
disposal June 7 and 8, 1989. This included 12 drums of
tank sludge to ThermalKem for incineration, two bulk
shipments of PPE (and miscellaneous) to Ross for
incineration, and the final decon water shipment to the
Cayce POTW.

*Completed land survey and all remaining field
activities June 5, 1989. Completed site demobilization
June 10, 1989.

*At the request of USEPA, provided revised schedule
based on accumulated force majeure events to the RPM
the week of June 5, 1989.

*At the request of USEPA, provided support to the USEPA
RPM for the Public Availability Session conducted June
7, 1989.

*Received the EPA review summary of the CLP data

packages for splits, spikes and blanks (32 EPA QA/QC
Ccheck samples). Summary confirms data validity.

ACTION ITEMS FOR FOLLOWING MONTH:

*Complete and submit the draft RI Report for USEPA
review on or before July 24, 1989.
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ANTICIPATED DELAYS/PROBLEMS:

*None anticipated.

RESULTS OF SAMPLING/TESTING:

*Final analytical results for soils and groundwater will
be provided in the draft RI Report, rather than under
separate cover.



